COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2015

ESTI MATE SUMVARY 14: 53: 36
CONTI D C19653 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 19653- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 39.0  DAYS TIME ALLOW 9/ 15/2016 FI XED COVPLETI ON DATI
SH 45 FROM JUNCT OF |-25 TO AR PERCENT TI ME: 10. 80 ORI G TIME ALLOW 9/ 15/2016 FI XED COMPLETI ON DATI
PRQJECT NO STA0451- 010
SH 45 FROM JUNCT OF |-25 TO AR
NAME OF ROAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
MARTI N MARI ETTA MATERI ALS PAY PERI OD ENDI NG 10/ 29/ 2015 DATE TI ME STARTED 09/21/2015
10170 Church Ranch Wy, Ste. 201 DATE LET 07/ 23/ 2015 DATE WORK BEGAN
DATE AWARDED 08/ 06/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/ 12/ 2015 DATE ACCEPTED
Vst ni nst er CO 80021 (720) 245- 6400 DATE NOTI CE TO PROCEED 09/ 21/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5,401, 488. 13 PARTI Ol PATI NG $ 305, 691. 14 $ 212,179.17
AWARD PRQJECT AMT: $  5,067,917.93 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COVPLETE: 5.66% TOTAL EARNI NGS 305, 691. 14 212,179.17
FUNDS AVAI LABLE: $ 5,095, 796.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 305, 691. 14 212,179.17
TOTAL CLAI VB $ 0.00 RETAI NAGE -7,740.75 -4,935. 39
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 297, 950. 39 207, 243.78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 297, 950. 39 207, 243.78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207, 243.78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19653

PCN: 19653-BI D

PRQJECT: STA0451- 010

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00037

Renoval of End Section

0015 202-00200

*Renoval of Sidewal k

0020 202-00203

*Renoval of Curb and CQutter

0025 202-00210

*Renoval of Concrete Pavenent

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00250

Renoval of Pavenent MarKking

0045 202-00810

*Renoval of G ound Sign

0050 202-00821

*Renoval of Sign Panel

0055 202-00827 *Renoval of Pull Box

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 272. 27000
1. 000
EACH
1, 008. 01000
2,101. 000
SY
12. 41000
4,552. 000
LF
3. 85000
443. 000
SY
11. 55000
1, 049. 000
SY
16. 55000
197, 113. 000
SY
2.30000
630. 000
SF
3. 22000
111. 000
EACH
52. 65000
22.000
EACH
52. 65000
24.000
EACH

40. 67000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

123. 000
439. 220
562. 220

219. 000
1, 073. 320
1, 292. 320

15. 000
135. 710
150. 710

28. 000
115. 290
143. 290

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

-

000
4.000
5. 000

Page 2
ESTI MATE RUN 10/ 29/ 2015

14: 53: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
5, 450. 72
6,977. 15
4,132.28
4,975. 43
1, 567. 45
1, 740. 70
1, 908. 05
2,371.45
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
162. 68
203.35



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19653- BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
174. 29000 0. 000 0. 00
0065 202-01130 *Renoval of Quardrail Type 3 66. 500 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0070 202- 01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
229. 86000 0. 000 0. 00
0075 203- 00060 Enbanknent Material (Conplete In Place) 92. 000 0. 000
CY 0. 000 0. 00
31. 07000 0. 000 0. 00
0080 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
118. 02000 0. 000 0. 00
0085 208-00002 *Erosion Log (12 Inch) 1, 650. 000 0. 000
LF 0. 000 0. 00
5.29000 0. 000 0. 00
0090 208-00035  *Aggregate Bag 1, 450. 000 200. 000
LF 240. 000 1, 567. 20
6. 53000 440. 000 2,873.20
0095 208- 00045 *Concrete Washout Structure 5. 000 0. 000
EACH 0. 000 0. 00
1, 143. 56000 0. 000 0. 00
0100 208-00051 *StormDrain Inlet Protection (Type 1) 900. 000 0. 000
LF 0. 000 0. 00
7.93000 0. 000 0. 00
0105 208-00103 *Renoval and Disposal of Sedinment (Labor) 100. 000 2.000
HOUR 1. 500 68. 96
45. 97000 3.500 160. 90
0110 208-00105 *Removal and Di sposal of Sedinent (Equipment) 100. 000 0. 000
HOUR 0. 000 0. 00
86. 20000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19653- Bl D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 140. 000 0. 000
HOUR 0. 000 0. 00
172. 40000 0. 000 0. 00
0120 208- 00205 *Erosion Control Supervisor 140. 000 2. 000
HOUR 10. 000 505. 70
50. 57000 12. 000 606. 84
0125 210-00815 *Reset Sign Panel 8. 000 0. 000
EACH 8. 000 936. 00
117. 00000 8. 000 936. 00
0130 210- 00860 *Reset Pedestrian Push Button 41. 000 2. 000
EACH 7.000 2,277.45
325. 35000 9. 000 2,928. 15
0135 210-00865 *Reset Pedestrian Signal Head 7. 000 0. 000
EACH 1. 000 406. 68
406. 68000 1. 000 406. 68
0140 210-04010 Adj ust Manhol e 52. 000 0. 000
EACH 0. 000 0. 00
602. 51000 0. 000 0. 00
0145 210- 04050 Adj ust Val ve Box 154. 000 0. 000
EACH 0. 000 0. 00
330. 97000 0. 000 0. 00
0150 212-00006 *Seedi ng (Native) 0. 200 0. 000
ACRE 0. 000 0. 00
2,183. 68000 0. 000 0. 00
0155 212-00032 *Soi | Condi tioning 0. 200 0. 000
ACRE 0. 000 0. 00
4,022. 57000 0. 000 0. 00
0160 213-00002 *Mil ching (Weed Free Hay) 0. 200 0. 000
ACRE 0. 000 0. 00
1, 723. 96000 0. 000 0. 00
0165 213-00061 *Mil ch Tacki fier 15. 000 0. 000
LB 0. 000 0. 00
57. 47000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 19653- Bl D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 304- 06000 *Aggregat e Base Course (C ass 6) 1, 500. 000 0. 000
TON 0. 000 0. 00
21. 74000 0. 000 0. 00
0175 304- 06008 Aggregate Base Course (Cl ass 6) (Special) 500. 000 0. 000
CY 0. 000 0. 00
35. 00000 0. 000 0. 00
0180 403-00720  Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 7. 260
TON 0. 000 0. 00
130. 12000 7.260 944. 67
0185 403-34871  *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 34, 152. 000 0. 000
TON 0. 000 0. 00
73.12000 0. 000 0. 00
0190 411-10255  Enulsified Asphalt (Sl ow Setting) 10, 383. 000 0. 000
GAL 0. 000 0. 00
7.83000 0. 000 0. 00
0195 412- 00600 *Concrete Pavenent (6 |nch) 443. 000 15. 000
Sy 135. 710 8, 658. 30
63. 80000 150. 710 9, 615. 30
0200 503-00018 *Drilled Caisson (18 Inch) 136. 000 15. 000
LF 35. 000 6, 832. 35
195. 21000 50. 000 9, 760. 50
0205 506- 01020 Geogri d Reinforcenment 667. 000 0. 000
SY 0. 000 0. 00
14. 87000 0. 000 0. 00
0210 601-01000 *Concrete O ass B 3. 000 0. 000
CY 0. 000 0. 00
713. 54000 0. 000 0. 00
0215 602- 00000 *Rei nforcing Steel 48. 000 0. 000
LB 0. 000 0. 00
2.97000 0. 000 0. 00
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 13. 000 0. 000
LF 0. 000 0. 00
124. 94000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 19653- BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14:53: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 12. 000 0. 000
LF 0. 000 0. 00
144. 84000 0. 000 0.00
0230 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 450. 96000 0. 000 0. 00
0235 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 031. 46000 0. 000 0. 00
0240 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 225. 000 0. 000
LF 0. 000 0. 00
40. 23000 0. 000 0. 00
0245 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 034. 38000 0. 000 0. 00
0250 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 758. 34000 0. 000 0. 00
0255 608-00000 *Concrete Sidewal k 1, 236. 000 42.000
SY 128. 230 4,841. 96
37. 76000 170. 230 6, 427.88
0260 608-00010 *Concrete Curb Ranp 1, 212. 000 82. 000
SY 436. 120 50, 825. 42
116. 54000 518. 120 60, 381. 70
0265 608-00015 *Det ect abl e War ni ngs 28. 000 0. 000
SF 0. 000 0. 00
48. 28000 0. 000 0. 00
0270 608- 00350 *Concrete Sidewal k (Col ored) 5. 000 0. 000
SY 0. 000 0. 00
112. 62000 0. 000 0. 00
0275 609-21010 *CQurb and Gutter Type 2 (Section |-B) 148. 000 0. 000
LF 17.500 322.53
18. 43000 17.500 322.52



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 19653- BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0276 609- 20010 Curb Ty 2 B 35. 000 0. 000
LF 35. 000 770. 00
22. 00000 35. 000 770. 00
0280 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 915. 000 219. 000
LF 98. 500 1,944. 39
19. 74000 317.500 6, 267. 45
0285 609-21021 *Curb and CQutter Type 2 (Section I1-M 2,474.000 57. 000
LF 910. 500 13, 102. 10
14. 39000 967. 500 13,922.33
0290 613-01200 *2 Inch BElectrical Conduit (Plastic) 380. 000 39. 000
LF 98. 000 853. 58
8. 71000 137. 000 1, 193. 27
0295 613-07026 *Pul | Box (16"x24"x12") 21.000 1. 000
EACH 0. 000 0. 00
755. 27000 1. 000 755. 27
0300 613-07034 *Pul | Box (24"x36"x18") 4. 000 0. 000
EACH 4.000 4, 647. 80
1, 161. 95000 4. 000 4, 647. 80
0305 613-10000 *Wring 1. 000 0. 000
LS 0. 300 1, 742.93
5, 809. 75000 0. 300 1, 742.93
0310 614-00011 *Sign Panel (Qass I) 298. 000 0. 000
SF 0. 000 0. 00
19. 30000 0. 000 0. 00
0315 614-00012 *Sign Panel (Cass I1) 951. 000 0. 000
SF 0. 000 0. 00
21. 06000 0. 000 0. 00
0320 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 39. 000 0. 000
EACH 0. 000 0. 00
216. 45000 0. 000 0. 00
0325 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 83. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
234. 00000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19653- Bl D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
234. 00000 0. 000 0. 00
0335 614-84100 *Traffic Signal Pedestal Pole Al uninum 37.000 2. 000
EACH 7.000 6,175. 82
882. 26000 9. 000 7,940. 34
0340 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 130 2,166. 44
16, 664. 95000 0. 130 2,166. 44
0345 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 250 47, 666. 10
190, 664. 40000 0. 250 47, 666. 10
0350 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
16, 013. 29000 0. 000 0. 00
0355 627-00007 Epoxy Pavenent Marking (Special) 331. 000 0. 000
GAL 0. 000 0. 00
240. 32000 0. 000 0. 00
0360 627-00011 Pavenent Marking Paint (\Waterborne) 666. 000 0. 000
GAL 0. 000 0. 00
49. 82000 0. 000 0. 00
0365 627-30405 Pref ormed Thernopl asti c Pavenent Marking (Wrd- Synbol) 2, 874. 000 0. 000
SF 0. 000 0. 00
14. 95000 0. 000 0. 00
0370 627-30410 Pref ormed Thernopl astic Pavenent Marking (Xwal k- St op 10, 281. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 43000 0. 000 0. 00
0375 630- 00000 *Fl aggi ng 5, 000. 000 0. 000
HOUR 124. 500 2,913. 30
23. 40000 124. 500 2,913. 30
0380 630- 00007 *Traffic Control Inspection 98. 000 2. 000
DAY 9. 000 1, 579.50
175. 50000 11. 000 1, 930. 50



CONTI D C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19653- Bl D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0385 630-00012 *Traffic Control Managenent 164. 000 5. 000
DAY 19. 000 31,121.81
1, 637. 99000 24.000 39,311.76
0390 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 0. 000
EACH 2.000 2,807.98
1, 403. 99000 2.000 2,807.98
0395 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 1. 500 263. 25
175. 50000 1. 500 263. 25
0400 630-80341 *Construction Traffic Sign (Panel Size A) 110. 000 3. 500
EACH 23. 500 1,374.75
58. 50000 27.000 1, 579.50
0405 630-80342 *Construction Traffic Sign (Panel Size B) 56. 000 24.500
EACH 3. 500 245.70
70. 20000 28. 000 1, 965. 60
0410 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
11, 699. 94000 0. 000 0. 00
0415 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 4. 000 0. 000
Type
ype) EACH 1. 000 2,339.99
2, 339. 99000 1. 000 2,339.99
0420 630- 80360 *Drum Channel i zi ng Devi ce 400. 000 0. 000
EACH 0. 000 0. 00
5. 85000 0. 000 0. 00
0425 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
17. 55000 0. 000 0. 00
0430 630-80380 *Traffic Cone 400. 000 0. 000
EACH 0. 000 0. 00
5. 85000 0. 000 0. 00
0435 630- 80520 Mobi | e Pavenent Mar ki ng Zone 6. 000 0. 000
DAY 0. 000 0. 00
1, 172. 29000 0. 000 0. 00



CONTI D C19653 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 19653-BI D ESTI MATE RUN 10/ 29/ 2015
PRQIECT: STA0451- 010 ESTI MATE NO 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 630-85041 *Mobi | e Attenuator 550. 000 0. 000
DAY 0. 000 0. 00
87. 75000 0. 000 0. 00
0445 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700-70012 F/ A Asphalt Pavenent |ncentive 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0460 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0475 700- 70021 F/ A On- The-Job Trai nee 2, 560. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0480 700-70031 F/ A | NTERI M SURFACE REPAI R 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0485 700-70310 F/ A Landscapi ng 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 5,344,165.31 % 212,179.17 % 251, 816. 24



CONTI D: C19653 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 19653-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA0451- 010 ESTI MATE NO. 0002 14: 53: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0490 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
24, 848. 01000 1. 000 24,848.01
0495 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 026. 89000 1. 000 29, 026. 89
0500 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
3, 447. 92000 0. 000 0. 00
CAT 0400 CURRENT AMT  $ 57,322.82 % 0.00$ 53, 874. 90
PROQJECT TOTAL CURRENT AMI $ 5,401,488.13$  212,179.17$ 305, 691. 14



